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Yacovone, Krista

From: DiPippo, Gary <Gary.DiPippo@Cornerstoneeg.com>
Sent: Monday, November 04, 2013 1:01 PM
To: Gorin, Jonathan
Cc: Cardiello, Frank; Scott MacMillin (SMacMillin@brwncald.com); dtoft@wolffsamson.com; 

relampkin@ashland.com; MDeFlaun@geosyntec.com; ktolson@geosyntec.com; 
jkubitz@entrix.com; Anne.Pavelka@dep.state.nj.us; John M. Hoffman; Carrie McGowan; 
Saleski, Vincent

Subject: LCP Monthly Progress Report, October 2013
Attachments: L110413JG(1013)ProgRep.pdf

Good afternoon Jon.  
 
On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site.  Paper copies will 
be sent via US Mail. 
  
Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments. 
 
Thank you 
   
Gary J. DiPippo, P.E. 
Cornerstone Environmental Group 
90 Crystal Run Road, Suite 201 
Middletown, New York 10941 
gary.dipippo@cornerstoneeg.com 
845‐695‐0251 (office) 
973‐809‐2581 (cell) 
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VIA E-MAIL AND US MAIL 
 
 
November 4, 2013 
 
 
 
Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 
 
Subject: Monthly Progress Report for October 2013 
 LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 
 
Dear Mr. Gorin: 
 
The following monthly progress report is submitted on behalf of ISP Environmental Services 
Inc. (IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed 
by IES on May 13, 1999. 
 
A “Gantt Chart” project schedule has been provided as an attachment to past monthly progress 
reports.  However, as indicated in the progress report for August 2013, with the USEPA’s 
approval in August of the Remedial Investigation Report (RIR), Human Health Risk Assessment 
(HHRA), Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work 
requirements of the Statement of Work (SOW) in the Consent Order have been met.  Therefore, 
no specific future actions have been defined at this point for which a schedule can be shown.  As 
such, a schedule is not included with this progress report, although if specific future actions 
consistent with the Consent Order are defined, a schedule will be added to the progress report.   
 
1. Previous Actions in Compliance with the Order 
 

A. The following actions were taken to comply with the Order during the previous month: 

 Since the specific work requirements of the Consent Order have been completed and 
approved, the only continuing work has been ongoing coordination with the USEPA 
as requested by the Agency in support of issuing the final Record of Decision (ROD).  
During this reporting period, IES responded to USEPA’s requests for clarification of 
several items for its use in preparation of the ROD and responsiveness summary. 
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 B. The following documents were submitted to the agencies during the previous month: 
 

 Monthly progress letter report dated October 2, 2013. 

 Letter from John Hoffman of Ashland to Jon Gorin of the USEPA, dated October 21, 
2013, providing comments on the USEPA’s Proposal Plan. 

 
 C. The following agency approvals were received during the previous month: 
 

 None during the reporting period. 
 
 D. The following agency documents and correspondences were received during the previous 

month: 
 

 None during the reporting period. 
 
 E. Other pertinent communications with the agencies during the previous month: 

 

 None during the reporting period. 
 

2. Future Actions, Data, and Plans 
 
 A. As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, the 

RI/FS work requirements of the Consent Order have been met, and therefore, no specific 
future actions have been defined at this point.  To the extent that the Record of Decision 
(ROD) has not yet been issued, future work may be performed as relates to comments 
received from the public participation process and the final ROD. 

 
 B. Other information related to the progress of work: 
 

 None during this reporting period. 
 
3. Project Schedule 
 

A. As noted above, there are not any work items for which a schedule can be defined, and 
therefore, a schedule is not included with this progress report.  If future work items 
consistent with the Consent Order are defined in the future, an updated schedule will be 
prepared and included with the progress report. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

 



Mr. Jonathan Gorin 
November 4, 2013 
Page 3 

X:\PROJECTS\ISP\090432 - LCP FEASIBILITY STUDY\Progress_Reports\2013\L110413JG(1013)ProgRep.docx 

 The work required by the Consent Order is completed. 
 

C. Description of efforts made to mitigate these delays or anticipated delays: 
 

 The work required by the Consent Order is completed. 
 
4. Funding Mechanism 
 
 A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 

April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations of the Order as documented to USEPA in a letter from 
Celeste Wills, Esq. of IES, dated April 26, 2002.   

 
If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3233. 
 
Sincerely, 

CORNERSTONE ENGINEERING GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 
 
Enclosure 

cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Support 
 S. Miller, NJDHSS S. MacMillin, Brown and Caldwell 
 F. Cardiello, Esq., USEPA K. Tolson, Geosyntec 
 D. Toft, Esq. M. DeFlaun, Geosyntec 
 A. Pavelka, NJDEP J. Kubitz, Entrix 
 R. Lampkin, Ashland  
 


	Memo Style
	L110413JG(1013)ProgRep

